

PARK Committee Report

Date: 1/10/24

Time: 3:30 P.M.

Committee Members Present:

1. CJE Mueller
2. Dep. Judge Kennedy
3. Squire Blackburn (Zoom)
4. Squire Tracy
- 5.
- 6.

Guests Present:

1. Charlie Lewis
2. Mitzi Geveden
3. Randy Royer
4. Shannon Harcourt
5. Logan Thrush (Zoom)
6. Kenny McDaniel (Zoom)

Agenda Items for Discussion:

1. Phase 1 Discussion
2. Contract Overview

Meeting Summary/Narrative:

Phase 1: Lakeview Park Master Plan Discussion

Confirm Goals and Objectives: Infields – turf/Outfield – grass (7 fields total)

Host tournaments

Will not affect FC Fair schedule

Final Layout for approval which will include restrooms, concessions, lighting,

Confirm survey status: Surveys are near completion and are being sent to Hitchcock Group

Verify Schedule:

Design schedule: 3 months/Construction docs & permitting – 3 months

Virtual meeting at 50% Design Development

In-Person meeting at 100% Design Completion (materials selection & review of construction docs and specs.)

Subcontractor Bids are due 8/1/24 (5 or less will be selected)

Invoicing:

Will be due the week before each Fiscal Court meeting

Recommendations: None at this time

Next Meeting: TBD